CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING

JOB ORDER NO. 5 TO CALIENTE CONSTRUCTION, INC.
THROUGH EXISTING CONTRACT NO. C2015-43

BACK-UP GENERATOR REPLACEMENT - POLICE/COURTS BUILDING

PROJECT NO. 53507671

This JOB ORDER NO. 5 is entered into on this 25® day of February, 2016, by and
between the City of Tempe, an Arizona municipal corporation (“City”) and Caliente
Construction, Inc., an Arizona corporation (“JOC”), through the existing Contract made and
entered into by and between the parties on February 26, 2015, (Contract No. C2015-43).

SECTION 1 - JOB ORDER PRICE AND WORK LOCATION: JOC shall furnish any
and all plant, materials, labor, construction equipment, services and transportation (all applicable
taxes included) required for performing all work for the construction of Back-Up Generator
Replacement — Police/Courts Building, (Project No. 5507671) (“Project”) for the sum of Three
Hundred Twenty Four Thousand Seven Hundred Ninety Three and 00/100 Dollars ($324,793.00),
as detailed in the Proposal (Exhibit “A”) attached hereto and incorporated herein by this reference,
and the work as described in the Technical Specifications (Exhibit “B™), and to completely and
totally construct the same and install the materials therein for the Project, in a good and
workmanlike and substantial manner and to the satisfaction of City or its properly authorized
agents and strictly pursuant to and in conformity with the Specifications and Plans for the Project
and other documents that may be requested by City through its Engineer or other properly
authorized agents, as provided herein. The full street or physical address of the construction work
location (“Work Location”) is 120 East 5" Street, Tempe, Arizona. JOC shall list the Work
Location in any subcontract related to this job order at any level and each subcontractor shall

likewise include the Work Location in any of its subcontracts.



SECTION 2 — REQUIRED SUBMITTALS: JOC shall submit the completed forms
referenced in the Forms Appendix (Exhibit “C”) attached hereto to City for approval prior to
receipt of a Notice to Proceed issued by City for the Project.

SECTION 3 - AMENDMENT: City of Tempe Contract No. C2015-43, the terms and
conditions contained therein and all exhibits attached to the Contract and to this Job Order No. 5,
are by reference incorporated into this Job Order No. 5. All provisions of the underlying
Contract where not inconsistent with this Job Order No. 5 shall remain binding on the parties.

SECTION 4 — JOB ORDER TERM: Work shall start as soon as practicable, and in no
case later than seven (7) calendar days after the Notice to Proceed is issued by City, and shall be
compieted within one hundred twenty (120) calendar days thereafier.

JOC further agrees to include the provisions of this Section in any and all subcontracts

hereunder. Any violation of such provisions shall constitute a material breach of this Contract.

[SIGNATURE PAGE TO FOLLOW]



Back-Up Generator Replacement — Police Courts Building

Project No. 5507671

DATED this 25" day of February, 2016.

ATTEST:

City Clerk

APPROVED AS TO FORM:

City Attorney

CITY OF TEMPE, ARIZONA

By:

Mayor

By:

Public Works Director

Recommended by:

Deputy PW Director/City Engineer

JOC warrants that the person who is signing this Job Order on behalf of the JOC is
authorized to do so and to execute all other documents necessary to carry out the terms of

this Job Order.

CALIENTE CONSTRUCTION, INC.

By:

Signature

Printed Name

Its:

Title

Federal LD. No./Social Security No.



Caliente Construction inc.

General Construction - Construction Management - Design/Build - Facilities Management

iT B January 14, 2016
Kenneth Halloran EXH E B

City of Tempe
PW/Engineering Division
31 E Fifth Street

Tempe, AZ 85252

Re: City of Tempe — PD Generator Replacement [5507671]
Dear Mr. Halloran:

Thank you far the opportunity to provide our services to replace the backup generator system at the police department and
courts building located at 120 east 5™ street.

We have assembled a proposal based on the LSW Engineers 100% Construction Documents and Addendum 1 dated 10/30/2015.

The general scope of work includes the removal of the existing generator, furnishing a temporary generator, providing a new
200KW diesel generator with all new fuel system. Below are the specific clarifications to the scope.

1) Furnish a 300KW Temp Generator. Proposal includes cost of fuel for our operations. In the event the generator is used
for a power outage, fuel cost will be the responsibility of COT for the duration of the outage.

2) Demoe and remove existing Generator, ATS and associated conduit and wire per the contract documents.

3} Furnish and install new Cummins 300KW diesel Generator, with 600A ATS including associated conduit and wire per the
contract documents.

4) Furnish all rigging to remove exiting equipment and install new. This work is scheduled to be performed on

Off hours.

5) Existing generator will be transported to a City of Tempe yard, within City limits. Generator will be delivered
disassembled.

6) This proposal considers using existing switches in both distribution boards EDS1 and DSH1.,

7) This proposal includes the removal of diesel fuel from existing generator. A 24 hr. test is required before removal,

this cost Is also included.

8) Complete mechanical installation of ductwork, louvers, and exhaust piping.

9) Complete fuel piping system including fuel fill station.

10) Owner will assume all Permitting {Including ADEQ) and Special Inspection costs if required.

11) Proposal excludes any work modifying existing electrical, plumbing, mechanical to meet current building codes, unless
indicated on the contract documents

12) Caliente has not included an environmental survey and does not include any abatement of hazardous materials.

13) Caliente has not included additional electrical backup other than what has been indicated on the documents. COT will be
required to survey their existing systems to identify backup requirements during the shutdown {IT Equipment, Card
readers, etc.). These requirements that are currently not identified have not been included in this proposal.

14} Use of Allowances requires prior approvai by City’s construction manager. .

Total Proposal Amount: $324,793.00 Refer to detail cost spreadsheet.
(includes tax, insurance and bond).

Best Regards,
Jeff Schaffer
Project Manager - Caliente Construction Inc.
One of the Valley's Healthiest Employers
[T 485 West Vaughn, Tempe, Arizona 85283-3672 Phone: (450) 894-5500 Fax: (480) 884-2323
M_WBENC AZ ROCO91625 AZ ROCUO98768 AZ ROC164561 GA 770323 UT 4741522-550 NV 0078132 \
et ID RCE-28529 NM 85371 CO 233580 MT 158637

“We bulld more than structures; we build confidence and relationships that last”




ChLVEE F3idd L3D00E Y10l
BB BH[BY DU L JaYLs
6L b2C $_Tviolens $ 3dAL
R ] sans ALYY OMSHND - GIXVL el a0sLie
- § o apg
890'07 $ =34 39vE WD %an'L ey 088418
€562 § Wiy sieping eBauening bog sayBINGu| Y8 BiepINg 00EL1S
2562 & =u Aygen sauBInsu| Alger] [eisusg 00ZLIE
£582 & spuog spuog kLlE
saT'Raz 1 MG IO 1383
s
U e G 5 b 1mowie
JeLLisst Isapang:
00000 3 000007 .7 | 00'000% § MOTI¥ 00F  ZONVMOTTY  SONYMOTIY SNOLLYOTEH TVl 3313 Na3SHOIND
00'ere's $ aere's & - D0TECE $ MOTY o0 NIANISOY FONYMOTTY HOLYHINID dN3L
WZLZIbL § OZIZT WL § ) L 00T L $ aEans ool NIONZSON ‘ASHYOVd TWORLOTTE AT N0D  Iriese
e : [ TWOIMLOA1E 98 ]
psg’201 | ImaEng:
[T § IR T TWSENYE 5 aEEng o0k S0WINODZY sloHINGD
00'229'5L $ o0uEesL § | - D' 228'5L ¢ QEEns o0k 38IHO0D W3LSAS ONIdId Tand
00BZE'LL $ o0eTE'Ll  § | 0O9TB'LL $ agEns ook Wi TYOINVHOIN  DODEET
g I SNIGANTd 1 TVOINVHOTN £2-12 ]
0os's =3 . : - - - — — - - omgwRs .
00008’ H owooEs  § ‘00'00s's § MOV 00k FINVMOTTY JONYMOTIV Hivd3d ONY JAOW3Y ONILYYS V1IN 0o0iso
[ 13316 ETV.LIN SO ]
oss ] g
00056 H o00ss  §, ‘.. 00058 "¢ moTv ook sonwmoTw " SONVMOTIY HOLYd AUNDSYW  000Z0
. [ AUNOEVI |
00'058 $ 00058 ;- apose § MOTIV o0 SONVMOTIV ) SONVMOTIV HOLVd ONIVOSONYT 00220
: [ SNIVOSANT 26 ]
B e e - e — sl T e ——
00'000'2 $ . 0D'000'Z § MOTIV 00l SONVMOTIV SONVMOTIY TOHINGO DI44¥.L 00220
i : [ 091NOD DIddvi To ]
| B =L e el
00zl SAVO 0002 ONIIYYd
wEs M Y SISTIOLJNEL 580100
0S8 1 ool JONIJ JWAL  Lovloo
BEEL R T INJANIINEIANS  GPOL00
0E'PS HH 0008 HIINIONT LOSrONd  Er0II0
LIRT oH ooy YIOYNYIN LOIrONd  O¥0100
ENOILIGNDS TYHINIS VD
£Iv10L | TVLOLANS [ wamo | anma | uincoens [ memum [ G mum | wavoan | EITY | e [ am | uoiowiNos | [ | Zoco
£ v UBiIBINg alid
ar B1e7] JEmudald
1292055 Juawade|dey JOJBIBUSEL) (Id- adwa] Jo A}lD DWEeN qor
DU} UORINASUGH
.
SZTEZT-¥68 (08P} SwIsIe 005S-v68 (0] ouoydeiel U_.__ —._O_u.U:.—.—_m_._OO u“-h”_—“u
£8z598 euozuy ‘edwel “eang uubnea “m g8y Q—:O__wo \U
“




JsEp Ry sdiysuoneEs pUER a3Uapiuoo pling 8m Sainiondas eyl 240w pang 2an.,

260661 1N 08GEEZ OO 1LECE WN 62682-30M aI
055225} 74y LN EZEOLLVD 19599100 2V 59288000H ZV GZOIG0D0Y ZV
£ZET ¥68 (08F) X84 00SS 168 (08%) BUOLA ‘20768 ZV ESe BN OPEIGT B 'S 22
8007 JouU SBLAAILT 10 DS BEAUISNT 10 [00UDG AAIB) g ‘M NSV

$j013U0)) 04 J0PUIA ddwd | 00 SETVIS W)sAS [013U0]) BUOZIY
WaISAS pajewioyny Juipjing
00'ETL'96S SAd
Pig MmO payl|enD jua.eddy 00°8Z6'LTS [EANUBYIIN 4D
00°S8Z'8TS [EdIRYIBIN PIOJMELD
[eaueydaw
Buidid Ajuo ‘21835 [any aY1 Spnjaul 10U pId pig a191dwodu) NO1V3
00°000°Z6S [EDIUBYID|N PAOIMELD
Suidid 1ay3 JOJ Jaquinu s 3514307 pasn Sy 00°229'6/$ SN
pig mo7 paiijenp juaseddy 00°£29'54$ S1019BJIU0Y) BSIYI07)
Suydid jand
00°€90°95ZS U183 dq
00'TZH'TSTS J1123|3 035S3
00°008'€STS payIsIaAIg BYaQ
pig mo7 payiienp jualeddy 0022 TYIS 213123|3 UIpuasoy
IR ETE]
INNOINY alg HOLIVYLINOD/3d0IS
NOILLYINgY1l Aig

[TZ9Z055] TUSWIaIE[daY 1018J3U3D Gd — 9GWIL Jo AID

uswebeusy) ssplioed - pling/ubisad -uswa beu ey UoINIISUGS - UOIINIISUO) [EI3UdS)

UOnIROSUO ) AUBLIET




| ebeg
e re—— Aewuing 133forg < aucsayy dn pajioy L sucisaIN
i iseL PuwEPE NI ASEL [BONUD A pAlicY eee— ss8iB0Jd aL/zZ)1 U mea
T+ aujpeag nds R yseLdnpeoy  IEEEEEETD wee) popug |+ Wewaseday Joj2Russ Qd R8l0sd
[ s Ag dnasg ssaiboid dn PaloY  eee— LULITIT R ¥seL
i : D foweMenul owpuznuy Aepi R .. szikoweq £
Tl i w SL/ELIL P ‘glzLLaNL  shepz Aresssoep se Buidespus iedoy 44
| 9L/LLIL Uop gLLLL oW Kep | Jmessuag dwe | anmoweg R ¥
9149/ B 9Li8/L B Aep| e ... ¥=al2/0yyoE|g Uy Lo |

911812 1y LBl fep | 155UaD) MBN Wy} SEP3a] SIEUULAL PUE UG duie ) 19BUL0DS|] PUE J3MDd LMOPIYS _ .| %€

9LLLJL YL 9HG/LpBt  shep g waisAg 3N 1581 PUE JOJEISUAD) YUEQPEDT pUE dMIE)S 8

9L/6Z/9 PaM gLszigenL  shepz . 1anno) e pue Bupels) |iEjsul-sy L LB

QgL en. 9L/GE/I PeM  SAED G P —— _ sighuag |leisu| 88

QUL U sUEZO YL shepy  weisAg Buidig 18y mep [iE1su| ge

QLIVIL oW gl/gzgenl  sfepg R E— SUaWe|] |BHUBLISYY MON [IBISU] ¥E

9L/0EM8 UL sz sfeng {SUonsUILIBL ON) SLY MEN O} J0IB:BUBE) MBN WOY J8PBOS MBN IfEISU) £e

OuBz@enL  8LFgHd | SAEpE s, WNPUDD [OAUOD LOREIS 1] S0} SABMEOBY MBI IIEISU| £E

ouEzEML  shepe ... L. Jojeleuss) maN oeld pue Jajeisuas) Bugsg saoway B LE

alEZgML  AeplL o . Auosely yaed N 5

9LZEAPAM  9lL/Lgl@sNL  shepZ ) ) weskg Burdd 1eny Bunsixg oweq 82

ouIZ9eL | 9liLepd  sfepe lojeisuag BuNSixS 640 Slusle [awBEsY Bujsi oweg BE
OZ/Guon  9LOZ9UON  AEp | S . [eng Bupspes anowsy B 4
QLZLBHS  9Wil@ud | Aep) R C i L4 2N Bups -4
HBHIMUL . QK9LHNUL  Aep S1v bupsix3 ssedig 0) Japaa] YRUILIGL PUE JaMOd UMOBINYS =74

91/51/8 POM alfFlgen, shepg SLY MaN 03 pejgauLar Jojeisuan dway J5ay pUe SZYIGOW 2

9L/ELIG 0N 9}/2/9 ud ‘shBp L (8pis pazjBiau3 uo suopeuLIS) ON) S13paa- PUB §1Y MBN JO LIONE|[R)SU)| Ltz

: ©118/8 Pof ono/guow  shepg ... SiaAno pue Bupess) Bugspg snowey -2

oL/ Uy oMelguy  Aepy 3 " uopeamaqolN ke

7 OUPLLNUL  OMEIMd  sABpOE uopangsuos | e

i——— 917579 1 suszErd  shepog . eBeyaed joguen | 6L

: : 914515 Ny, IUSTEHL  skepoe jusuKinb3 palEosSY PUB UONES Il j2Nnd B8l

: I 9L LY UL syauEud  sfepoz _ YoUMS JBISUELL DBWAINY il

8 — ] 917218 nuL SUSZEL  Hepog 10jEIBURY B0ERE oL
» BL/E/3 L auslend  skepgs SEHREN 10 JURULIRINI0I] b

— 1N 9129 Ny oLizzmud  shepg ug|d (o4uoeD dyye | ¥l
— LG NUL ‘gyezirud  shepg 2 # UMOpINYS I0j SUNPI30.A JO poLial] pajeeg £l

: = 9175/ Nyl oLz ud  shepg L f UMOPINYS 10} S8INPEIGI 45 POUIBWY Pereleq o [4)
9LEE UL aLibie b4 shepg) ... . . ebeyedonuod L

9LEE L gLipiE v shep gl Bujdidpuswdinb3 paiepossy pue LORES (I BN a

i : QLILLIE NYL BLib/E 14 skep oL LPIMG S3SUR)] DRRWIOINY [

“ 9LiFE/E UL i Ud  shepgl JojeIeuas) pebiesey 8
'_ i 9Lz Ny oLFE Ul 'sAep g9 {eno.ddy pue Jugng) sEnpuqng 2
” _ suegud Aepy | E19PI0HERIS i BLBGSIY LODNISICOR 9
BL9ZIE LA skep 0g UMOPINYS JaMOc] Woy pajoedu| swaysis e uoneBnssau |eusiu; edwe jo A0 ]

81/92/Z W4 shep ¢ PaBmY WOBAUOIGNSG SWDIED ¥

BL/92/E U skep 0 paanold 0} SNON PuB JWS peaciddy E&l ¢

& _ sHagR Y4 sAep g L ) .. lemeuag z

9U9ZE 114 sAep Q0L 198[01d Juswass|day JojeJeuag SUNOD/ad S0WaY 40 Ay 3

s _ uoneng — SWep] xmm_.h n al

TINAIHIS ANVYNINMTHD LNFWIOV 1T HOLYHINTD Od - IdWIL 40 ALID




—r"'h

=

Tony DeVito
Special Profects Group

December 21, 2015

Construction Ine.

Caliente Construction Inc.
242 8. El Dorado Circle
Mesa, AZ 85202

Attention: Jason Adolph

RE: City of Tempe Generator Replacement

Rosendin Electric is pleased to provide your firm with our quotation for

Total...$141,272.00

Note: This proposal recognizes the new AZ sales tax law of 2015,

Add Alt. — Weekly Rental of Temporary Generator...$3,282.00
Add Alt. - Kohler Generator ...$11,500.00

SCOPE OF WORK

1.

We are quoting all work as after hours, Mon- Fri (5pm — 2:30am). Any additional shift work and overtime work is
excluded.

2. Our quotation is based upon a mutually acceptable contract.
3. All scope of work will be performed per the sequence of notes on sheet E3, Furnish a 300KW Temp Generator for
one week.
4, Demo and remove existing Generator, ATS and associated conduit and wite per sheets E-4 and E-6,
5.  Furnish and install new 300KW diesel Generator, with 600A ATS including associated conduit and wire per sheets E-
4, E-5 and E-7.
6. This proposal includes 320 man-hours, 5days a week, consecutive to complete, Temporary Generator is considered to
be put in place ocne week prior to new Generator delivery to site,
CLARIFICATIONS
1. Proposal is based on electrical sheets dated 10-30-15, Delta 1.
2. Proposal is based on electrical specifications dated 10-29-15.
3. Fumnish all rigging to remove exiting equipment and install new, This work is scheduled to be performed on a
Saturday. Existing generator will be transported to a City of Tempe yard, within City limits.
4. Removal of grating, duct work and louvers is to be performed by others.
5. This proposal includes a Cumnmins generator package, subject to approval.
6. This proposal considers using existing switches in both distribution boards EDS1 and DSHI.
7. This includes a 4 hour load bank test of generator including onsite startup and testing.
8.  This proposal includes (1) housekeeping pad for the ATS. This scope considers concrete will be handed down grating
area.
9. This proposal includes the removal of diesel fuel from existing generator, A 24 hr. test is required before removal,
this is included.
10. This proposal includes an additional 20A, 120V circuit to fueling station.
11. This proposal includes a one-time fuel up. Remaining fuel is owner’s responsibility.
12. This proposal includes 2 bond cost $1063.00,
13. This proposal includes material tax.
14, This proposal considers project to be performed during a three week schedule.
15. We propose to use 5 EMT for a minimum conduit.
16. Assist in coordination with city inspection, MOP’s and shutdowns.
17. Cummins overall height 92 approx. with 26” tank, 300gal. Kohler overall height 85 approx. with 16” tark, 270 gai.
100% Employee Owned
Building Quality 1375 West Drivers Way
Building Value Tempe, AZ. 85284 !gg
i . . L Phone:
Buil dmg Peop Je Note: This proposal may be withdrawn by us if not accepted within 30 days. h;ﬁ Eigg; giijfl)ii

Arizona

California Maryland Nevada Oregon Texas

Virginia
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Tony DeVito
Special Projects Group

EXCLUSIONS

bl e R ARl ol e

All permits and utility fees.

Bonding.

Engineering.

Seismic engineering or special support system.
Coordination study,

Load monitoring, except as noted above.
Remote fuel cabinet and associated parts.
Expediting.

Lifts or Scaffold.

. Lightning protection and grounding counterpoise.

. Any coordination of city or fire inspections, except as noted above,

. All formed and poured concrete including transformer pads and housekeeping pads, except as noted above.

. Saw cutting, and patching of concrete, asphalt, etc. Any X-ray or scanning required for layout of core drilling or saw

cutting. Patching of any block, concrete, or asphalt.

. Painting of any conduit, raceway, or equipment.

. Painting and patching of any walls, ceiling, sheetrock, and/or any other surface.
. Traffic control.

. Excavating.

. GRC and IMC conduit.

. Supplying and/or installation of loose motors and starters.

. Light fixtures, including repairing or replacement of parts and lamps.

. Any telephone or data cable, terminations and/or equipment.

Any fire alarm/security systems, components, wiring, and testing,

. Any speakers, cameras, cables, and terminations for any audio and video system.

Any BMS, CCTV controls not shown on drawings specified.

. Sensors, devices, software, controls or associated equipment.

Any changes to the electrical distribution system except as noted elsewhere within this proposal.
Correction of existing code violations.

. Dumpsters, disposal of any hazardous waste, abatement and remediation.

This proposal is based solely on usual cost elements, i.e. labor, material, and normal markups, and does not include
any amounts for changes in sequence of work, delays, disruptions, rescheduling, extended overhead, accelerations, or
overtime labor rates.

We are looking forward to working with your firm on this project and if we can be of any further assistance, please feel
free to call.
Respectfully,

Tony DeVito
ROSENDIN ELECTRIC, INC

| itemized Breakdown

-

7 g . 100% Employee Owned
Building Quality 1375 West Drivers Way
Building Value Tempe, AZ 85284

— g Note: This proposal may be withdrawn by us if not accepted within 30 days. Phone: (480) 9214022
Building People Fax: (480) 921-4144

Arizona

California Maryland Nevada Oregon Texas

W

Virginia
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Tony DeVito
Special Projects Group
Summary
General Materials $15,259.83
Quoted Materials 564,535.00
Quoted Materials Adjustment $0.00
Material Tax (@;')1 . $6,463.38
Material Total $86,258.21
. (376.73Hrs @
Composite Rate $37.88) $14,271.30
Subtotal $100,529.51
Testing $3,600.00
Concrete Pad $2,800.00
Coring $1,200.00
Rigging $9,000.00
Equipment (Temp Gen.) $2,732.20
Genera! Expenses $3,379.82
Subtotal $123,241.53
Overhead (@ ;(6)) 0 $12,324.15
Markup (@ 5.000 %) $6,778.28
Subtotal $142,343.74
Engineering $0.00 $0.00
Adjustment deduct #1 {(-1.500%) {52,135.16)
Subtotal $140,208.58
Payment & Performance Bond @ (;%?800 $1,063.00
Final Amount $141,271.58
100% Employee Owned
Building Quality 1375 West Drivers wn:y
Building Value Hlempenr 2 652 '
- Thi i i ithi . Phone: (480) 921-4022 ) .[Z L
Buil ding Peop le Note: This proposal may be withdrawn by us if not accepted within 30 days. ;::: E480; Sy
Arizona California Maryland Nevada Oregon Texas Virginia



Itemized Breakdown

Descritption Qty Unit Labor Total Material |[Total Labor
600A ATS 1{E 24 0 24
300KW GEN 1lE 32 0 32
GEN REMOTE ANNUNCIATOR 1E 45 0 4.5
GEN BATTERY CHARGER 1{E 2 0 2
GEN SPRING ISOLATOR 1|e 1 0 1
GEN DIESEL FUEL 300{E 0 1,800.00 0
GEN TESTING 1|E 8 0 8
GEN RECEIVE AND UNLOAD 1{E 4 0 4
#10 THHN GREEN STRANDED 75|M 8.63 11.33 0.65
600A/600V-LPS DUAL EL FUSE 3|E 0 1,035.12 0
# 10 WIRE TERMINATION-POWER 2|E 0.1 0 0.2
# 6 WIRE TERMINATION-POWER 8|E 0.2 0 1.6
# 1 WIRE TERMINATION-POWER 12|E 0.3 0 3.6
# 350 MCM TERMINATION-POWER 48{E 0.6 ] 28.8
1" EMT CONDUIT 180{C 5.75 85.73 10.35
3" EMT CONDUIT 280|C 11.5 759.33 32.2
11/2" EMT 90 DEG ELBOW 12|c 46 45.02 5.52
3" EMT 90 DEG ELBOW 18|C ' 69 364.97 12.42
1" EMT INS STL COMP CONNECTOR 8|c 11.5 3.56 0.92
11/2" EMT INS STL COMP CONNECTOR 8|C 17.25 10.64 1.38
3" EMT INS STL COMP CONNECTOR 12|C 34.5 121.47 414
1" EMT STL COMP COUPLING 18|C 0.49 7.53 0.09
11/2" EMT STL COMP COUPLING 18[C 0.81 19.63 0.14
3" EMT STL COMP COUPLING 46{C 1 333.2 0.46
3/4" EMT LB SET SCREW 6|F 0.52 70.08 3.11
1 1/4" EMT LB SET SCREW 4|E 0.81 110.52 3.22
3/4" COVER 6|E 0 17.1 0
1" EMT STRUT CLAMP 7.5|C 2.88 5.82 0.22
11/2" EMT STRUT CLAMP 7.5[C 4.6 8.03 0.34
3" EMT STRUT CLAMP 35{C 5.75 49,62 2.01
K-16 KON CLIP {1") 15(C 1.84 5.7 0.28
3" RISER CLAMP 2|C 40 9.36 0.8
3/4" GRC {GALV) 160|C 6.33| 183.78 10.12
3/4" STEEL LOCKNUT 8(cC 0.9| 0.65 0.07
3" FORM 5 MALLEABLE LB CONDULET 4|c 2.99 1,010.28 11.96
3/4" GRC CUT & THREAD 4|c 9.2 0 0.37
3/4" GRC STRUT CLAMP 20{c 3.45 13.79} 0.69
3" 3H J-HANGER 1.25[C i5.41 5 619}
3" PVC-40 CONDUIT {(EXPOSED) 40|C 9.2 53.6 3.68
3" PVC-40 36"R 90 ELBOW (EXPOSED) 2{E 0.77 34 154
3" PVC COUPLING (EXPOSED) a|C 1.9 8.65 0.08
3" PVC TERMINAL ADAPTER {EXPOSED) 2|C 46 6.02 0.92
3" INS STL STR FLEX CONNECTOR 2|C 50 137.21 1
3" INS STL 90 DEG FLEX CONNECTOR 2|C 59 296.25 1.18
CONDUIT MARKER 2|E 0.03 1.8 0.06
15/8" SLOTTED GALVANIZED CHANNEL 73|C 9.2 87.31 6.72
1/2"x1-1/2" HEX HEAD SCREW 6|C 0 8.7 0
1/2" SPRING NUT 6|C 0 4.68 0
1/4"x48" SLICK DROP ROD 7.5|C 4.6 9 0.34




THRD-ROD-1/2-13-10FT-PLTD 3.75|C 9.2 4.29 0.34
1/2" PLATED ROD COUPLING 1.25|C 0 2.9 0
1/2" STEEL HEX NUT 2.5|C 0 0.45 0
1/2" FLAT STEEL WASHER 7.25|C 0 1 0
3/8"x3" KB-TZ CRACKED CONCRETE ANCHOR 52.51C 9.2 21.06 483
1/2"x3 3/4" KB-TZ CRACKED CONCRETE ANCHOR 7.25{C 9.2 5.71 0.67
3/4"x8" KB-TZ CRACKED CONCRETE ANCHOR g|C 20.7 28.49 1.66
1/4"x1 3/4" KB3 WEDGE ANCHOR 20|C 4.6 0.96 0.92
1/4"x2 1/4" KB3 WEDGE ANCHOR 7.5|C 46 1.68 0.34
#12 THHN/THWN SOLID 840(M 69 72.35 5.8
#10 THHN/THWN STRANDED 747|M 8.63 140.23 6.44
#6 THHN/THWN STRANDED 300|M 12.65 121.91 3.79
#1/0 THHN STRANDED 230|M 20.7 397.67 4,76
#350 THHN-2 STRANDED 1,480.00(M 322 7,656.23 47.66
3M #1700 3/4"x60' BLACK TAPE 41E o 34 0
3M #35 3/4"x66' BRN CODE TAPE 1|E o 3.84 0
3M #35 3/4"x66' ORG CODE TAPE 1|E 0 3.84 4]
3M #35 3/4"x66' YEL CODE TAPE 1|E 0 3.84 0
POLYTWINE 138(M 3 15 041
FIRESEAL PENETRATION 6|E 0.2 54 1.2
DEMO 1'x4' SURFACE FIXTURE 3|E 0.25 0 0.75
DEMO 1/2"-1" EMT CONDUIT 60|E 3.13 0 1.88
DEMO 2 1/2"-3" GRC CONDUIT 100|E 6.88 0 6.88
DEMO #14-#10 WIRE 500|M 3.75 0 1.88
DEMO #350-#500 WIRE 400{M 17.5 0 7
DEMO 300kW GENERATOR 1[E 26 0 26
DEMO 600A 3PH TRANSFER SW 1[E 7 0 7
Direct labor 15259.83 357.08
Customer Conenience {After Hours) 12.5
Superintendent 6.55
Totals 15259.83 376.73




Our energy working for you.™

Quotation

Cummins Rocky Mountain
651 N 101st Ave
Avondale AZ 85323 United States
Direct: 623-474-2600
November 30, 2015

Project Name: Tempe Police Courts Bldg Rev2
Quotation: 1954000000258817

Thank you for your inguiry. We are pleased to quote as follows:
uspo

m Description City

Diesel Genset: 60Hz-300kW
300DQDAC  Genset-Diesel, 60Hz,300kW

1
A331-2 Duty Rating-Standby Power 1
L090-2 Listing-UL 2200 1
L228-2 Cert-Seismic,|BC2000,I1BC2003,IBC2006,1BC2009,IBC2012 1
L169-2 Emission Cert, EPA, Tier 3,NSPS CI Stationary Emergency 1
R0O02-2 Voltage-277/480,3 Phase Wye, 4 Wire 1
B258-2 Alternator-60 Hz, 12 Lead, Extended Range,125/105C 1
H643-2 SET CONTROL-PCC 2100 1
B184-2 Exciter/Regulator-Pmg, 3 Phase Sensor 1
A366-2 Engine Governor-Electronic, lsochronous Only 1
H536-2 Display Language-English 1
H&05-2 Display-Control, Graphical 1
H606-2 Meters-AC Output, Analog 1
K631-2 Relays-Genset Status, User Configured 1
K796-2 Stop Switch-Emergency 1
KAD8-2 Alarm-Audible, Engine Shutdown 1
KP60-2 Interface-CommunicationsNtwk,FTT-10 1
H679-2 Control Mounting-Front Facing 1
KU12-2 CirBrkr-600A,Right,3P,600/690V,SS RMS,80%,UL/IEC 1
Kiie9-2 Auxiliary contacts/Trip aiarm-Singie Circuif Breaker 1
KM72-2 Shunttrip-24vde,Single Circuit Breaker 1
C127-2 Separator-Fuel/Water 1
A334-2 Engine Starter-24 VDC Motor 1
A333-2 Battery Charging Alternator-Normal Output 1
E125-2 Engine Cooling-High Ambient Air Temperature 1
H389-2 Shutdown-Low Coolant Level 1
H669-2 Engine Coolant-50% Antifreeze, 50% Water Mixture 1
HO36-2 Coolant Heater-120 Volt Ac, Single Phase 1
D041-2 Engine Air Cleaner-Normal Duty 1
A299-2 Exhaust Connector-NPT 1

1

H7086-2 Engine Oil



L010-2 Test Record-Strip Chart

1
L0O17-2 Test-Extended, Standby Load, 4 Hour 1
LO23-2 Test Record-Safety Shutdowns 1
L024-2 Test Record-Exhaust Temperature 1
L025-2 Test Record-Ambient Temperature/Pressure 1
L026-2 Test Record-Certified 1
L188-2 ST3YR90OHRP +L+T 1
Battery Lead acid batteries 1
The following items are shipped loose installed by
others
0179-4621-03 Fuel Tank Kit-300 Gallon 1
0155-2342-01 Critical Muffler-Side Iniet End Outlet-6" ASA Fing 1
0541-1236 PIPE Pkg-4" NPT to 6" ASA Conversion 1
0541-0814-02 Annunciator Kit-w/Enclosure 1
Bypass Transfer Switch-Power Command: 600A
BTPC600 Transfer Switch-Bypass,PwrCmd,600Amp 1
AQ78-7 Transfer Mode-Delayed Transition 1
AD29-7 Poles-4 1
A035-7 Application-Utility To Genset 1
AQ46-7 Listing-UL 1008/CSA Certification 1
A080-7 Certificate-IBC Seismic 1
AO44-7 Frequency-60 Hertz 1
AD42-7 System-3 Phase,3 Wire Or 4 Wire 1
R026-7 Voltage-480 Vac 1
B0O1-7 Cabinet-Type 1 1
c024-7 Control-Transfer Switch, Level 2 1
D0O09-7 Meters-Bar Graph Display 1
MQ18-7 Display-Digital 1
Mo022-7 Monitoring-Load 1
M023-7 Module-Relay Signal 1
M031-7 Interface-Communications Network, FTT-10 1
L102-7 Auxiliary Relay-Switch In Emergency Position-24VDC 1
L103-7 Auxiliary Relay-Switch In Normal Position-24VDC 1
G010-7 Transfer Switch Warranty - Yr q-2: Parts, Labor and Travel; 1
¥Yr 3-5: Parts Only; Yr 6-10: Main Contacts Only
Deliver Deliver to jobsite not off loaded 1

Startup Startup and testing onsite

Grand Total $64,535.00
Off loaded by others
Fuel not included
Terms Net 30
Taxes not included

Submitted by

Shaun Kitto , Account Manager
shaun.e.kitto@cummins.com
Mobile: 623-474-2707
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DELTA LXVERSIFIED ENTERPRISES INC.

December 3, 2015

Caliente Construction
485 East Vaughn Street
Tempe, AZ 85283

Attention: Jeff Schaffer
Subject: Tempe Courts and Police Generator Replacement

We propose to furnish the labor and materials to complete the following installation, per LSW Engineering
drawings dated 12/07/12.

Qualificati
Remove existing genset, ATS and demo of existing conduit/wire.

Include transport and unloading of existing genset, within City of Tempe.

Include (1) new 300kw genset, include rigging and initial fuel fill-up.

Include (1) new remote fueling station

Include (1) 600amp ATS

Include (1) temp genset with temp cables, cable protection, remote start and fuel for (1) week.
Include (1) concrete housekeeping pad for ATS

Include traffic control plan and lift plan for the rigging.

Include removal of existing fluids from existing genset prior to removal

FAX: (480) 838-1268

» TEMPE, ARIZONA 85283 PHONE: (480) 831-0532

TOUA] COSL.voveenerresresaerieeensesssssesessosseseanemsensresesssrsns R easemeemneen S Se—— $153,800.00

Exclusions,
* Bond cost (add 1%, if needed)
Expedited ship schedule
Arc Flash/Coordination study
BMS (parts, smarts, conduit and wire)
Engineering
Fire Alarm (parts, smarts and programming)
Sales tax
Permit cost
Removal/replacement of louvers
Piping for gas from remote fueling station to genset

Very truly yours,

Sam Begay
Project Manager
DELTA DIVERSIFIED ENTERPRISES, INC.

AZ LIC L-11 070346 C-11 033589 A-17 103249
ELECTRICAL CONTRACTORS 425 W. GEMINI DRIVE




JESSCO ELECTRIC, LLC Womens Business Enterprise

(P) 480-488-0224 National A
(F) 480-488-3598 .
CAVE CREEK, ARIZONA 85327
(E) OFFICE@JESSCOELECTRIC,COM

Lic. #L-11 ROC170305, A-17 ROC170304, C-11 ROC170303

December 04, 2015

Caliente Constraction, Inc

485 W. Vaughn Street

Tempe, AZ 85283

Attn: Jason Adolph

Re: City of Tempe Police/Court Building Generator Replacement

Sir,
Our price to provide a complete electrical installation per plans and specs is:

Material $131,317.00
Tax (if Applicable) $ 10,899.00
Labor $110,205.00
Total $252,421.00

We Include:

Demolition / Removal

New Gen Set Transfer Switch
Temporary Generator & Cabling
Off-bours as required

Core Drill / Fire Seal

Testing / Start-up

New conduit and wire as shown

We Exclude:
Fuel

Formed Concrete
Permits

Bond
Allowances

Our Add for an additional week for Temp Generator Rental is: $6,500.00
Our Add for removal and salvage of fuel is: $5,000.00

Please contact me if you have any questions.
Thank you for the opportunity.

Respectfully,

Harry Gouider, COO
Jessco Electric, LLC
480-488-0924 Office
602-618-5129 Cell
480-488-3598 Fax

YW a oA




December 7, 2015

Job Name: City of Tempe Police Courts Building Generator
Replacement

Page ! of |

D.P. ELECTRIC, INC.

D.P. Electric Inc. is pleased to provide you with 2 proposal for the above referenced project. This proposal is based on the site walk
performed on [1/12/15 and electrical drawings E-1, E-2, E-3, E-4, E-5, E-6, and E-7 2//14 and Addendum I dated 10/30/15.

Base Bid $255,063.00
Weekly Generstor Rental Adder $10,148.00
Fluid Removal Adder $2,178.00

Provision and installation of specified generator and ATS switch.

Removal of gencrator and associate rigging costs have been included.

We have included the rental of a temporary generator for (1) week.

We have included and adder for additional weekly generator rental.

Our proposal includes the provision end installation of (1) Generac SD300 dicsel generator rated at 300kw and (I} ASCO 600 amp
ATS Switch.

6. Lead-time for generator is 8-10 weeks after approved submittals and written release,

7. Lead-time for the ATS switch is 6-8 weeks after approved submittals and written release.

8. Old generator and fuel tank to be transported t0 a predetermined location within Tempe city limits.
9. Anadd alternate has been included for additional temporary generator rental.

10. This proposal is valid for (30-days) only.

bl b e

Any existing conditions/code violations.

All forrmed and poured concrete.

Temporary fencing.

Removal and reinstallation of metal grating.

Cutting and repairs of metal grating.

Instaliation of exhaust piping and fitel fill lines.

Engineering/fees, permits/fees, special inspection fees, utility fees and taxes.

Insurance, Warranty & Spares;
= Proposal includes the basic ~Additional Insured" insurance for GC & project owner © Proposal includes (1} vear warraniy and (1}
year warkmanship © D.P. Electric will only transfer the manyfacturer's warranties to Owner © Lamps are not covered under warraniy
No Spares (no spare fuses, no spare lamps & no spare ballasts)

:

NO AW N

If you have any questions, please feel free to contact me.

Thank you,
D.P. Electric Inc.

-

Sean Gonean

gean.goneau/idpelectric.com
Service Project Manager
430-858-9070

480-229-3242 ¢

6002 S ASH AVE = TEMPE, AZ 85282 » PHONE 480.858,9070 « FAX 480.855.9067 » WEB WWW DPELECTRIC.COM = L11#111176. C11R111170

DEPENDABLE PEOPLE DEPENDABLE PERFORMANCE

IN




COCHISE CONTRACTORS, INC.

333 N. BLACK CANYON HWY

PHOENIX, AZ 85009-4518

(602) 272-0911 FAX (602) 242-1580
LICENSE NUMBERS: B01 ROC073119 LO0S ROC071379 DATE: 1218-15

PROPOSED TO: JOB LOCATION: 120 E. 5" STREET
CALIENTE CONSTRUCTION TEMPE AZ. 85284
ATTENTION: JEFF SCHAFFER JOB NAME:

CITY OF TEMPE PUBLIC WORKS DEPT.
BACK UP GENERATOR REPLACMENT
POLICE/COURTS BUILDING

SUBMITTED BY: CLIFF COGSWELL - | TERMS: PROGRESSIVE BILLING

COCHISE CONTRACTORS, INC. PROPOSES TO FURNISH EQUIPMENT, MATERIAL AND LABOR
TO PROVIDE AND INSTALL NEW VENT PIPING AND REMOTE FILL STATION OUTSIDE THE
BUILDING FOR NEW BACK-UP GENERATOR BELLY TANK.

THIS BID INCLUDES, POUR NEW CONCRETE PAD WITH BUMPER POLES FOR NEW REMOTE
MORRISON 20 GALLON FILL/SPILL CONTAINMENT FILL PORT WITH OVERFILL VALVE, PROVIDE
& INSTALL NEW 6” AND 2” VENT PIPING FROM BELLY TANK TOP OF 2"° PER SPEC. WITH NEW
NEW FILL PORT STATION.

THIS BID INCLUDES REMOVING (1) EXISTING 2” FILL LINE & (1) 2” VENT LINE FROM EXISTING
BELLY TANK TO OUTSIDE WALL.

EQUIPMENT COCHISE TO SUPPLY AND INSTALL.

1 - 2" FILL LIMITER VALVE WITH DROP TUBE, QUICK CONNECT AND LOCKABLE CAP.

1 — SIMPLEX MINI SMART PUMP 3", 20 GALLON REMOTE FILL CONTAINMENT BOX WITH CAP &
ADAPTER, 2 GPM PUMP, FLOATSWITCH WITH LEVER TRANSMITTER

2 - MORRISON 4” EMERGENCY VENT

1~ 2" VENTCAP

2 — MORRISON 2" #710 SOLENOID VALVE

2 - NEW 4” BUMPER POLES

1 - COMPLETE FRANKLIN “INCON” TS-550 EVO FUEL MANAGEMENT FUELING SYSTEM FOR

THE EXISTING BELLY TANK TO INCLUDE AN OVERFILL ALARM AND ACKNOWLEDGEMENT

SWITCH AT FILL PORT STATION.

EQUIPMENT, MATERIAL & LABOR
TOTAL $75,627.00




BREAK DOWN

FILL PORT SMART SYSTEM & FUEL EQUIPMENT & FUEL MANAGEMENT
$ 46,009.00

CONCRETE & BUMPER POLES $ 1780.00

DEMO EXISTING PIPING $ 3500.00

PIPING $ 8980.00

LABOR $13,858.00

ELECTRICAL LABOR & START UP $1500.00

Fillport smart pump system with controls i

i $18,453.00 i

EXC LUSIO NS . Fuel management system with probes and |

PERMITS, PERMIT FEES controls $19,753.00 ‘

FUEL DRAWING (SEE NOTE #4) Fuel equipment Valving - solenoid valves, vents, |
ELECTRICAL (SEE NOTE #1} overfill valves $ 7803.00.

DAVIS BACON WAGES

REMOVAL OF OLD BELLY TANK (BY OTHERS)

IT/IP INTERFACE WITH NEW INCON MANAGEMENT CONSOLE (BY OTHERS)
NEW BELLY TANK OR GENERATOR OR INSTALL

X RAY & CORE DRILL WALLS (BY OTHERS)

ADD NEW TANK FITTING ON THE EXISTING BELLY TANK

MAIN/FUEL OIL SYSTEM CONTROL PANEL (BY OTHERS) REUSE EXISTING
NEW DAY TANKS, NEW PIPING, TANK HARDWARE EQUIPMENT, HIGH OR LOW SWITCHES
DUPLEX PUMP SYSTEM OR INSTALL

ROOF WORK, MODIFY OR REPAIR BY OTHERS

BUILDING WORK OF ANY KIND

SUPPLY FUEL OF ANY KIND

NOTES
1) THIS BID IS BASED ON OTHERS TO PROVIDE ALL OF THE ELECTRICAL CONDUITS &
WIRE FOR THE NEW FUEL SYSTEM INSTALL. COCHISE WILL DO FINAL HOOK-UP OF
CONDUCTORS ONLY.

2) THIS BID IS BASED ON TYING RIGHT INTO THE NEW GENERATOR BELLY TANK FITTING
FOR NEW VENT LINES FROM BELLY TANK TO 2"° FLOOR INSTALL. TO TIE A NEW
REMOTE FILL STATION TO THE NEW FILL PORT ON BELLY TANK
NEW BELLY TANK MUST HAVE ALL THE FITTING FOR THIS NEW UPGRADE

3) THIS BID IS BASED ON COCHISE TO PROVIDE AND INSTALL A NEW CONCRETE REMOTE
FILL PAD WITH BUMPER POLES FOR THIS NEW INSTALL

4) THIS BID IS BASED ON THE NEW DRAWING AND SPEC. 12-7-12 / LSW PROJECT #2013-
109.000

5) THIS BID IS BASED ON THE NEW BELLY TANK HAS ALL THE TANK FITTING FOR THIS
UPGRADE

6) G.C. TO PROVIDE ALL THE CONDUITS & DATA, COMMUNICATIONS WIRE FOR THIS
INSTALL AND UPGRADE




7) BID IS GOOD FOR 45 DAYS.

There are no express or implied warranties except as stated on the description on the face
hereof. There is no warranty of MERCHANTABILITY or fitness for a particular purpose.” On any
accounts over 30 days past due a finance charge of 12% will be added. Unless prior arrangements
have been agreed upon this will represent an annual percentage rate of 18% Merchandise
returned for credit is subject to restocking charges plus any transportation cost. Cochise
Contractors, Inc. shall retain and reserve all right to title in goods shipped, delivered, or installed
on Buyer's premises untll Such time and upon the condition that Buyer has paid the full purchase
price for said goods. Buyer grants to Cochise Contractors, Inc. the right to enter upon the Buyer's
premises and remove all goods not paid for within thirty (30) days. Nevertheless, the risk of loss
from theft, fire damage or other casualty shall pass from Seller to Buyer upon the delivery of
goods to Buyer's premises. In the event of any action to enforce any of the provisions of this
agreement, the prevalling party shall be entitled to reasonable attorney's fees. All material is
guaranteed to be as specified, all work to be completed in a workmanlike manner according to
standard practices. Any alteration or deviation from above specifications involving extra costs
will be executed only upon written orders and will become an extra charge over and above the
estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner
to carry fire, tornado and other necessary insurance. Ourworkers are fully covered by workman's
compensation insurance.

AUTHORIZE SIGNATURE CLIFF COGSWELL-SALES MANAGER

NOTE: THIS PROPOSAL MAY BE WITHDRAWN BY COCHISE CONTRACTORS, INC. IF NOT
ACCEPTED WITHIN 30 DAYS

ACCEPTANCE OF PROPOSAL

SIGNATURE TITLE DATE

The above prices, specifications and conditions are satisfactory and are hereby accepted.
You are authorized to do the work as specified. Payment will be made as outlined above.




RKS PLUMBING & MECHANICAL, INC.
23658 N 35th Dr. - Glendale, Arizona 85310

Commercial Plumbing License # 096852 L-37 Office - {602) 996-1865
A Genoral Engineering Liconse #223612 and B-1 Commercial Butlding License #288947
Alr Conditioning, Refrigeration & Heating Licenss # 206702 K-39 Fax - (602} 996-1816
CONTRACTOR PROPOSAL
Date: December 4, 2015
To: Caliente Construction Inc. Jason Adaiph, Project Manager
Jeff Schaffer, Estimator/Project Manager jason.adoiph@@calienteconstruction.com.
485 W. Vaughn Street jschaffer@calienteconstruction.com
Tempe, AZ 85283
602-421-1444
Job # Job Name: TEMPE PD GENERATOR REPLACEMENT
Change Order # (BACK-UP GENERATOR REPLACEMENT)
Description Of Work:

Fumish & Install mechanical work for the above project including generator fuel system, air intake and exhaust sytems in

accordance with pians and specifications by LSW Engineers stamped 07-07-2014.
Proposed Amount § 182,977.00

Inclusions:
= Demolition & removal of existing mechanical systems e Inline valves, fittings and appurtenances
= Black T&C or welded Fuel Oil fill & vent piping * Tank leak detection assembly
= [nsulated Generator Exhaust Breeching » Remote Fill Station
= Radiator Discharge Wall Louver » Fuel Management Panel
= Radiator Discharge Ductwork with access & flex = BAS Control Interface
* Supervision = Testing & Inspections
Exclusions:
» Tax, General Liabliity insurance, Permits & Bond e Temporary faciiities & trash disposal
= Davis Bacon Wages or Premium Time Labor = All Concrete
* Generator & Fuel Tank o Electrical
= Tanks, pumps, and analyzing equipment * Controls, Instrumentation & Meters
Qualifications:
= Add for Performance & Payment Bonds $2,783
* Add for Sales Tax if not by General Contr $8.940
Submitted By: Siw Sheses
Estimator/Project Manager, RKS Plumbing & Mschanical, iz,
Accepted By:
Callente Construction Inc.
Signature: Date:

Meehanreal = 2¢,713 See next paye

Fuel
3RS = 1Y,/ 5 Sec newh page

Tt/ - 4/85,971.00

= 72,1277 Demo of ppe 3198.,00 15, {17 (gxs eleeted o S06 fo a.m‘)

R



RKS PLUMBING & MECHANICAL, INC.
23659 N 35th Dr. - Glendale, Arizona 85310

Commerclal Plumbing License ¥ 006652 L-37 Office - (802) 996-1888
A General Engineering License #223612 and B-1 Commerclal Buliding License #283847
Alr Conditloning, Refrigeration & Heating License # 208700 K-35 Fax - {B02) 996-1818
CONTRACTOR PROPOSAL
Date: Decernber 8, 2015
To: Caliente Construction Inc. Jason Adolph, Project Manager
Jeff Schaffer, Estimator/Project Manager  jason.adolbh@callenteconstruction.com_
485 W. Vaughn Street ischaffer@ calienteconstruction.com
Tempe, AZ 85283
602-421-1444
REVISION 3 - Annotated inclusions
Job # Job Name: TEMPE PD GENERATOR REPLACEMENT
Change Order # (BACK-UP GENERATOR REPLACEMENT)
Description Of Work:

Furnish & Instail mechanical work for the above project including generator air intake and sxhaust sytems in accordance with plans

and specifications by LSW Engineers stamped 07-07-2014.
Proposed Amount $ 96,713.00
\‘_/

Inclusions:
» Demofition & removal of existing mechanical systems ¢ Inline valves, fittings and appurtenances
» install New Generator Exhaust Breeching » Radiator Discharge Wall Louver
» Thermal Insulatation - Generator Exhaust Breeching « Radiator Discharge Ductwork with access & flex
= Demo, remove and dispose existing coofing shroud » Demo, remove dispose existing exhaust piping
s Remove axisting refrigerant recovery duct = Replace existing refrigerant recovery duct
¢ Demo, remove and dispose existing intake air louver = Furnish & Install new intake air louver
= Install Silencer (fumished by others) * Supervision, Testing & Inspections
Exclusions:
¢ Tax, General Liability Insurance, Permits & Bond » Temporary facilities & trash disposal
» Davis Bacon Wages or Premium Time Labor = All Concrete
» Generator & Fuef Tank = Electrical
» Tanks, pumps, and analyzing equipment * Controls, instrumentation & Meters
= Paint, Coatings, tags & labels unless noted s Electrical devices & equipment
« Tank leak detection assembly * 6" & 2" Vent Piping
* Remote Fill Station » BAS Control Interface
Qualifications; 3 —
» Add for Performance & Payment Bonds $1,451 Add for BAS / L 14,135.0
* Add for Sales Tax if not by General Contr $4,730 S -

Submitted By: i Shecar
Estimator/Project Manager, RKS Plumbing & Mechanical, Inc.

Accepted By:

Caliente Construction inc.

Signature: Date:




PROPOSAL

77 CRAWFORD Nifon

MECHANICAL SERVICES
Date: 127972015

Bill To Job Site
Caliente Constniction, Inc. CoT Police/Courts Bidg
485 W. Vaughn St. 120 E 5th St
Tempe, AZ 85283 Tempe, AZ

accountspayable@calienteconstruction.com

Terms:  Progress Billing
Project CoT Back up GEN SWAP

Description

Project: City of Tempe Back-Up Generator Replacement (Police/Courts Building) - Mechanical

Scope of work to Include:
Demolition/removal of existing mechanical sysiems

Fuel Qil Fill and vent piping

Generator Exhaust

Radiatar Discharge Well Louver and Discharge Ductwork

Remote Fill Station

Leak detection-Tank

Valves, Fittings

Fuel Management Panel

BAS Control Interface

Testing

Inspections

Exclusions: Bonds, Permits/Fees, Engineering, Labor and materials outside scope of work, After hours'weekend Labor

Pricing Breakout:
Mechanical: $18,285

BAS System: $16,400

Fuel Piping System: $92,000

o Subtotal $126,685.00
Authorized Signature Date
iy ' Sales Tax (5.233%) $0.00
Print Name Title Total $126,685.00
Proposal Valid For 30 Days
Company Name Authorization # D AN KRUEGER
Crawford Mecharical Services LLC
408 8. Hamilton Court | Gilbert, AZ 85233 e

480.722.1267 o 480.899.7349 f| ap@cmsaz com




CFM

Mechanical

HVAC Bid

Date: December 2, 2015

To: Caliente Construction, Inc,
485 W Vaughn Street
Tempe, AZ 85283

Attn: Jeff Schaffer Email: jschaffer@calienteconstruction.com

From: George Barutha
Cell: 602-301-8989
Fax: 602-490-3901

Project: City of Tempe backup generator
I am pleased to provide you with a quote for the above referenced project.

Scope of work:

Demo exhaust piping and ductwork to louver

Furnish and install new louver

Furnish and install exhaust piping and 2” insulation with lagging

Install silencer (provided by owner)

Fumnish and install ductwork off generator to louver

Remove and reinstall existing ductwork on west side of area for generator access
All work during normal business hours

Includes sales tax

Bid Price: $17,928.00 Total

Exclusions:

Permits

After hours work

Fuel piping demo

Fuel piping and fuel oil vent piping of fuel tank
Silencer

Cont’d Page 2 !



Caliente — City of Tempe backup generator
CFM Mechanical HVAC Bid
December 2, 2015

Page 2

Warranty:
e 1 year labor warranty

¢ Factory parts warranty
¢ Excludes warranty of owner furnished equipment

Insurance:

* Bid is based on insurance limits and endorsements outlined on CFM Mechanical LLC’s
Certificate of Insurance (if needed, please request). Acceptance of our bid is acceptance
of this coverage. Any additional requirements in the contract will be added to our bid
pricing if available through our insurance company. Failure to be able to secure this
additional coverage will not void your acceptance of our bid and these requirements will
be stricken from the contract.

Paynaent Terms:

® Net 30 days. A finance charge of 1.75% per month will be added for past due payments
(21% annual percentage rate)

Acceptance of Proposal:

Signature/Date: /

CFM Mechanical must receive signed proposal before any work relating to this job will
commence

CFM Mechanical, LLC * 2849 E. Chambers Strect * Phoenix, AZ 85040
(602)490-3900 * (602)490-3901 Fax
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December 8, 2015
To: Caliente Construction

Altn:  Estimating Department

Re: City of Tempe Police Buiiding Generator Controls Pricing

Base Bid Price: $14,135.00

Base Bid Incluslons:

Provide a modification to the existing Delta Controls EMS on site as needed to control:
a. 1 Generator
i. Control
MODBUS Points Avallable
Generator Run Status (Tc APC NETBOTZ System)
Generator Failure Status (To APC NETBOTZ System)
ATS Position Status (To APC NETBOTZ System)
Fuel Tank Level (To APC NETBOTZ System)
ii. Stat
MODBUS Points Available
Commercial AC Power
ATS Position (Closure Signal Contact)
Leak Detection System Status (From Fuel Management System)
. Liquid Level Alarm (Switch FBO)
Demo the existing Delta Controls Components tled to the Generator on site.
Trend the Points specified in the EMS scope of work.
Tie into the existing Deita Controls EMS and the City of Tempe’s EMS Network.
Provide a new sequence of operations for the HVAC equipment for the building during
emergency mode as per specs.
Provide and Install all necessary plenum wiring, conduit and control wiring as required.
Provide graphics, engineering, startup, and onsite owner training as required.
Free Monthly Training at the AZCS Tempe Facllity for the life of the System.
Two year warrsnfy on paris and iabor.

PONAGE AN

(4]

RN OhwLp

Base Bid Exclusions:

3" Party BACnet Controllers and Programming

VFD's/Moter Starters/Contactors/ Duct Smoke Detectors

Duct Smoke Detectors, wiring, fire alarm interface and/or testing (by others)
Applicable bond costs If any

P

Thank you for the opportunity to provide this pricing. i you have any questions please feel free to contact me at
the office or on my cell phone at (602) 828-2951.
920 w 1* St Tempe, AZ 86281, Phone (480) 829-0421 FAX (480) 820-9424
L-11 License Number - ROC171427




Sincerely;

Arizona Control Specialists, Inc. (AZCS)

A Al

Amr Abdin
Accounts Manager
AAlaa

920 w 1% St. Tempe, AZ 85281, Phone {480) 829-0421 FAX (480) 829-9424

L-11 License Number - ROC171427

——




EXHIBIT C
FORMS APPENDIX

The following forms shall be completed and submitted with each Job Order.



LIST OF SUBCONTRACTORS

In accordance with the provisions of Section 108.2 of the MAG Specifications, JOC shall
provide for each Job Order the information listed below regarding proposed subcontractors
which are subject to approval by the City.

Subcontractor % of Total
Name Address Type of Work Contract
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STATUTORY PERFORMANCE BOND
PURSUANT TO TITLE 34,
CHAPTER 6, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That (“Principal’} and

a corporation organized and existing under the laws of the Staie of . with

its principal office in the City of (“Surety™), are held and firmly bound

unto (“Obligee™) in the amount of Dollars

¢ ), for the payment whereof, the said Principal and Surety bind themselves,

and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the Principal has entered into a certain written Contract with the
Obligee, dated the 25™ day of February, 2016, to complete Project No. 5507671, which Contract
is hereby referred to and made a part hereof as fully and to the same extent as if copied at length

herein.

NOW, THEREFORE, the condition of this obligation is such, that if the principal
faithfully performs and fulfills all of the undertakings, covenants, terms, conditions and
agreements of the contract during the original term of the contract and any extension of the
contract, with or without notice to the surety, and during the life of any guaranty required under
the contract, and also performs and fulfills all of the undertakings, covenants, terms, conditions
and agreements of all duly authorized modifications of the contract that may hereafter be made,
notice of which modifications to the surety being hereby waived, the above obligation is void.

Otherwise it remains in full force and effect.

PB-1



Provided, however, that this bond is executed pursuant to the provisions of title
34, chapter 2, article 2, Arizona Revised Statutes, and all liabilities on this bond shall be
determined in accordance with the provisions of title 34, chapter 2, article 2, Arizona Revised

Statutes, to the extent as if it were copied at length in this agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment

reasonable attorney fees that may be fixed by a judge of the couxt.

DATED this day of ,2016.

PRINCIPAL SEAL

BY:

*

SURETY SEAL

BY:

AGENCY ADDRESS

** Surety hereby acknowledges they are licensed to do business in the State of Arizona **
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STATUTORY PAYMENT BOND
PURSUANT TO TITLE 34,
CHAPTER 6, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That (“Principal”) and ,

a corporation organized and existing under the laws of the State of

with its principal office in the City of (“Surety™), as held and firmly
bound unto (“Obligee”) in the amount of
Dollars ($ ), for the payment whereof, the said Principal and Surety bind

themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the
Obligee, dated the 25 day of February, 2016, to complete Project No. 5507671, which Contract
is hereby referred to and made a part hereof as fully and to the same extent as if copied at length
herein.

NOW, THEREFORE, the condition of this obligation is such, that if the

principal promptly pays all monies due to all persons supplying labor or materials to the principal
or the principal's subcontractors in the prosecution of the work provided for in the contract, this

obligation is void. Otherwise it remains in full force and effect.

Provided, however, that this bond is executed pursuant to the provisions of title
34, chapter 2, article 2, Arizona Revised Statutes, and all liabilities on this bond shall be
determined in accordance with the provisions, conditions and limitations of title 34, chapter 2,
article 2, Arizona Revised Statutes, to the same extent as if they were copied at length in this

agreement.
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The prevailing party in a suit on this bond shall recover as a part of the judgment

reasonable attorney fees that may be fixed by a judge of the court.

DATED this day of , 2016.

PRINCIPAL ) SEAL

BY:

sk

SURETY SEAL

BY:

AGENCY ADDRESS

** Surety hereby acknowledges they are licensed to do business in the State of Arizona **
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CITY OF TEMPE DEPARTMENT OF PUBLIC WORKS
UNCONDITIONAL WAIVER AND RELEASE
FOR CONTRACTOR’S PAYMENT
AND SETTLEMENT OF CLAIMS

Upon receipt of payment from the City of Tempe, the undersigned:

Contractor’s Name:

Contractor’s Address:

The undersigned has been paid and acknowledges having received final payment from the City of Tempe in the
amount of § [state dollar amount for final, total contract amount] for full and final
payment of all work, services, equipment, labor, skill and material furnished, delivered and performed by the
undersigned for the city or anyone in the construction [or other services] for BACK-UP GENERATOR
REPLACEMENT — POLICE/COURTS BUILDING and PROJECT NO. 5507671 at the location of 120 EAST 5™
STREET; and does hereby waive and release any and all rights to mechanic’s liens, any state or federal statutory
bond right, any private bond right, any claim for payment and any and all rights under any applicable federal, state
or local laws related to claim or payment rights for persons in the undersigned’s position held on the above-
referenced project against the City of Tempe, for this value received. The undersigned further agrees to defend,
indemnify and hold harmless the City of Tempe against any and all liens, claims, suits, actions, damages, charges
and expenses whatsoever, which the City may incur arising out of the failure or the undersigned to pay in full for
all work, services, equipment, labor, skill and material furnished with regard to the project.

The undersigned, in consideration of the payment acknowledged, hereby warrants that he has already paid or will
pay using the monies received from this final payment to promptly pay in full all of his contractors, subcontractors,
laborers, materialmen and suppliers for all work, materials, equipment or services provided to the above-referenced
project.

Contractor Signature Date

By (Print Name and Title)

Notice: This document waives rights unconditionally and states that you have been paid for giving up those rights.
This document is enforceable against you if signed, even if you have not been paid. If you have not been paid in
full, use a conditional release form.

INCTARY SEAL TO FOLLOW]
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STATE OF ARIZONA )
COUNTY OF MARICOPA )

On day of , 2016, personally appeared before me, and proved by lawful
identification documents to be the person who signed the preceding document in my presence, and who affirmed to
me that the contents therein are truthful and accurate to the best of his/her knowledge and belief.

Notary Seal

Notary Public

Printed Name

My Commission Expires:
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